

Benchmark Readiness

Current status of DisasterAgentBench toward the initial public release.

**FROZEN**
Core benchmark assets are finalized and locked

5/5
COMPONENTS FROZEN



Evaluation Config
Task definitions, metrics, scoring rules, and aggregation settings.

FROZEN
v1.0.0



Severity Glossary
Standardized severity levels and definitions for all hazard types

FROZEN
v1.0.0



Impact Schema
Structured impact dimensions and taxonomy.

FROZEN
v1.0.0



Evidence Registry
Evidence types, citation schema and quality labels.

FROZEN
v1.0.0



Report Template
Standard report structure, sections, and formatting

FROZEN
v1.0.0

**PRE-FORMAL**
Evaluation-ready content finalized, gold removed and held out.

262
HIDDEN-TEST TASKS

GOLD-REMOVED HIDDEN-TEST TASKS

Verified
40
- 15.3%

Draft
222
- 84.7%

By Task Family	Verified / Draft / Total
 Event Retrieval	6 / 34 / 40
 Map Grounding	7 / 38 / 45
 Damage Localization	7 / 140 / 47
 Drone Reinspection	6 / 36 / 42
 Assessment Synthesis	7 / 37 / 44
 Report Generation	7 / 37 / 44
Total	40 / 222 / 262

**PENDING**
Requires finalization or full evaluation run before public release.



Live Assessment Overrides
Draft overrides for live assessments awaiting final review.

44
ASSESSMENT DRAFT OVERRIDES

0%

Draft

100%



Report Overrides
Draft overrides for generated reports awaiting final review

44
REPORT DRAFT OVERRIDES

0%

Draft

100%



Strict-Formal Run
Full strict-formal evaluation run pending all overrides finalized.

44
REPORT DRAFT OVERRIDES